





AIM:


To manage the Automated Form-Filling System using IT Project Management techniques and Agile Project Management tools.

PROCEDURE:

1. **Select an Agile Tool** – Choose Taiga, OpenProject, or Jira.
2. **Create Project** – Enter the project name, description, team members, and objectives.
3. **Create Product Backlog** – Add project requirements as user stories or tasks.
4. **Prioritize Stories** – Assign High, Medium, or Low priorities.
5. **Create Sprint** – Set a sprint duration and select required user stories.
6. **Assign Tasks** – Divide stories into tasks and assign them to team members.
7. **Track Progress** – Use a Scrum/Kanban board with **To Do, In Progress, Testing, and Done**.
8. **Monitor Sprint** – Track completed and pending tasks using progress indicators or burndown charts.
9. **Conduct Stand-up** – Discuss completed work, current tasks, and blockers.
10. **Sprint Review & Retrospective** – Review completed work and identify improvements.
11. **Generate Report** – Summarize project status, sprint progress, and overall performance.

OUTPUT:





RESULT:

Thus, the Agile project management tool was successfully studied and used to create a project, manage the product backlog, plan sprints, assign tasks, track progress, and monitor Agile project activities.