

EX.NO:6

APPLICATION OF SCRUM PRACTICES IN THE PROJECT


AIM:

To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.

PROCEDURE:

1. **Create Project** – Create a Mendix project, add team members, and set project details.
2. **Set Sprint** – Define a suitable sprint duration, usually 2–4 weeks.
3. **Create Backlog** – Add and prioritize project features and tasks.
4. **Plan Sprint** – Select tasks and assign them to team members.
5. **Daily Stand-up** – Review progress and discuss issues or blockers.
6. **Sprint Review** – Demonstrate completed work and collect feedback.
7. **Sprint Retrospective** – Identify improvements for the next sprint.
8. **Track Progress** – Monitor tasks and generate project reports.

OUTPUT:



mxmendixDeveloper Portal

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_FillingDevelopment

Overview

Team

Settings

Project Management

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Search apps, projects, or resources...

Automated_Form_FillingDevelopment

OverviewTeamProject ManagementSettingsDeploy

Open in Studio Pro

FilterMoreCreate story

Backlog

Manage and prioritize the product backlog for your project.

BacklogRefinementNext SprintActive SprintCompleted

Search stories...

Group byNoneSort byPriority

ID	Title	Priority	Story points	Assigned to	Status	Labels	Actions
US-1	Design user interface for form input	High	5	NL Nalini	Backlog	UI Design	
US-2	Implement form data extraction	High	8	PB Poojitha B	Backlog	Feature	
US-3	Integrate with external APIs	Medium	5	SV Swathi V	Backlog	Integration	
US-4	Validate and store extracted data	High	8	AR Arjun R	Backlog	Backend	
US-5	Error handling and exception management	Medium	3	PB Poojitha B	Backlog	Backend	
US-6	User authentication and access control	Medium	5	SV Swathi V	Backlog	Security	
US-7	Testing and quality assurance	Low	3	NL Nalini	Backlog	Testing	
US-8	Deployment and documentation	Low	2	AR Arjun R	Backlog	Deployment	

Showing 8 of 8 stories

mxmendixDeveloper Portal

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_FillingDevelopment

Overview

Team

Settings

Project Management

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Search apps, projects, or resources...

Automated_Form_FillingDevelopment

OverviewTeamProject ManagementSettingsDeploy

Open in Studio Pro

Automation rulesView settingsAdd story

Scrum Board

Track and manage your sprint work using a visual board.

Automated_Form_Filling > Project Management > Scrum Board

Sprint 1 (Sep 09, 2025 – Sep 22, 2025)Active

Search stories...

To Do (2)

In Progress (2)

Testing (1)

Done (1)

US-1 Design user interface for form input

US-2 Implement form data extraction

US-6 User authentication and access control

US-5 Error handling and exception management

US-4 Validate and store extracted data

US-3 Integrate with external APIs

mxmendixDeveloper Portal

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_FillingDevelopment

Overview

Team

Settings

Project Management

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Search apps, projects, or resources...

Automated_Form_Filling > Project Management > Backlog > US-2

User StoryUS-2

Business Analysis

Analyze business requirements for automated form filling and document the process.

StatusTo DoPriorityHighStory points5AssigneePB Poojitha BLabelsAnalysisDocumentation

DetailsSubtasks 2Comments 1Attachments 1History

Description

Conduct business analysis to understand user needs and define the scope for automated form filling. Include process flow diagrams and requirement document.

Acceptance criteria

- All key stakeholders are identified and interviewed
- Business requirements are documented
- Process flow diagram is created and reviewed
- Approved by product owner

Definition of Done

Define the criteria that must be met for this task to be considered complete.

Task typeProduct task

Definition of Done3 of 4 completed

☒ 1. Task verified (testing completed, or the result accepted by task author)

☒ 2. Task accepted by the product owner

☒ 3. Task description or documentation prepared (if required)

☐ 4. Code reviewed and merged to main branch

+ Add criterion


Templates

Use a template to quickly apply common Definition of Done criteria.

Product task (default)

Apply

CancelSave changes



RESULT:

Thus, the Scrum Methodologies are practiced in the Project Management of Timetable Generator by creating Sprint Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.